

STRATA.SG

2026 PLANNING KIT / SINGAPORE

Condo Renovation Budget & Timeline Planner

A practical pre-renovation workbook for condo and landed-home owners planning substantial works.

PLAN THE SCOPE / SET DECISION DATES / CONTROL VARIATIONS

START HERE

The five decisions to align before design begins

Use this workbook to prepare a better brief and a more comparable quotation. Figures are planning allowances only, not a quotation. Every property, management rule and scope is different.

Decision	Write your answer	Why it matters
Move-in or handover target	_____	Sets the backwards decision calendar.
Scope boundary	Full home / selected areas	Prevents assumptions between rooms and trades.
Working budget range	SGD _____	Guides design and material trade-offs.
Must-haves	1. _____ 2. _____ 3. _____	Protects the priorities if trade-offs are needed.
Decision makers	_____	Avoids late approvals and redesign.

QUICK PROPERTY BRIEF

Property / development	
Approx. floor area	
Key collection / access date	
Management submission needed by	
Rooms and areas in scope	
Items to retain	

BUDGET

Build the budget from scope, not a single headline number

Request quantities, material assumptions, exclusions and allowance items. Keep a separate contingency; do not hide it inside an optimistic line item.

Work category	Quoted / allowed	Owner supplied	Notes / exclusions
Preliminaries, protection, disposal			
Demolition and making good			
Masonry, waterproofing, tiling			
Carpentry and solid surfaces			
Electrical and lighting			
Plumbing and sanitary			
Ceiling, painting and finishes			
Doors, glass and metal works			
Appliances, fittings, loose furniture			
Professional / management fees			
Contingency			
Total planning allowance			

Ask: Is GST included? Are quantities measured or provisional? Who pays management deposits, delivery, haulage and after-hours charges? What triggers a variation, and how is it approved before work proceeds?

TIMELINE

Plan decisions and dependencies, not only site dates

Fill this backwards from your preferred move-in date. Your renovation team should replace these planning ranges with a project-specific programme after scope and site conditions are understood.

Phase	Target window	Decision / dependency	Owner action
Brief and site review	Week ____	Floor plan, priorities, budget	Share documents
Concept and layout	Week ____	Space planning approved	Consolidate feedback
Design development	Week ____	Finishes, services, details	Approve selections
Quotation and appointment	Week ____	Scope and exclusions aligned	Sign and pay per terms
Condo submission	Week ____	Rules, deposits, work permit	Provide owner forms
Procurement	Week ____	Long-lead items confirmed	Approve by due dates
Site works	Week ____	Milestones and inspections	Attend key reviews
Testing and handover	Week ____	Defects and close-out	Record and sign off

LONG-LEAD WATCHLIST

Custom carpentry hardware / selected tiles and stone / appliances / sanitary fittings / lighting / doors and glass / specialist finishes. Record the last responsible decision date for each.

APPOINTMENT CHECK

Questions to ask before you appoint a renovation firm

01	Is the scope written clearly enough that another firm could price the same work?	[]
02	Which items are excluded, provisional, owner-supplied or subject to site verification?	[]
03	Who is the day-to-day contact and how often will progress be reported?	[]
04	How are drawings, selections and changes approved and recorded?	[]
05	What are the payment milestones and what completed work supports each milestone?	[]
06	How are common-property protection, access, work hours and management rules handled?	[]
07	What is the process for defects, close-out documents and post-handover support?	[]
08	Can the firm show genuine, relevant completed work and explain its role in those projects?	[]

YOUR NEXT STEP

If you are planning a substantial condo or landed-home renovation, send Strata.sg your floor plan, property location, estimated budget and target start date. We will suggest whether a scope discussion or consultation is the right next step.

WHATSAPP +65 8188 8935

WWW.STRATA.SG

Planning resource only. This guide is not a quotation, contract, regulatory advice or guarantee of cost or duration. Confirm current management requirements and project-specific conditions before works.